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Should you have any questions concerning this report or the activities conducted, 
please do not hesitate to review them at our next progress meeting. 

Respectfully submitled, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 



E N V I R O N M E N T A L C O N S U L T A T I O N & R E M E D I A T I O N 
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Febmary 6, 2001 

PROGRESS REPORT FOR JANUARY, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - January 2001 
Progress Report No. 20 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending January 2001. Krikau, 
Pyles, Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway Group's 
contractor, inifiated preliminary site work in June of 1999 and mobilized for on-site 
work in July of 1999. This report is a eontinuafion ofthe chain of monthly progress 
reports since KPR started its project work in June of 1999. 

During the month of January 2001, KPR perfonned the following activifies: 

Airport's Stormwater Pipe Installafion 

The amendment ofthe Administrative Order has been issued for final signature and 
will provide for the necessary modificafions ofthe site's Work Plan. As previously 
reported, the cost of this project is in excess ofthe established budget commitment. 
As a result, KPR has engaged in discussions with the Gaiy Airport officials to request 
their financial participation in this project. According to Mr. Ken Ross, the resident 
engineer, the board has contemplated our request and has identified a potential fiinding 
source. KPR has learned that the Federal Aviation Administration (FAA) conducted 
safety inspecfions last year to identify areas within the airport that presented safety 
hazards. As a result of this inspection, the open storm drainage ditch along the mnway 
was identified as a significant safety hazard. In response to this hazard, the FAA has 
petitioned for an "Airport Safety Grant" to be allocated for the mitigafion of these 
types of hazards. KPR has been infomicd that the grant request has been filed and is 
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to be funded within approximately two (2) months. According to the preliminary 
review by the airport's board members and their engineer, there will be adequate 
funding to purchase the pipe materials. As such, upon receipt of their funding notice, 
the airport will provide written authorization to participate in the stormwater pipe 
installation project. 

Should you have any questions concerning this report or the aclivities conducted, 
please do not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 



E N V I R O N M E N T A L C O N S U L T A T I O N & R E M E D I A T I O N 

K R I K A U P Y L E S R Y S I E W I C Z A N D A S S O C I A T E S , I N C . 

March 1,2001 

PROGRESS REPORT FOR FEBRUARY, 2001 

Mr. Steve Faryan, On Scene Ciaordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Cheniical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - February 2001 
Progress Report No. 21 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending Febmary 2001. Krikau, Pyles, 
Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway Group's contractor, 
initiated preliminary site work in June of 1999 and mobilized for on-site work in July of 
1999. This report is a continuation ofthe chain of monthly progress repoils since KPR 
started its project work in June of 1999. 

During the month of February 2001, KPR perfomied the following activities: 

Airport's Stormwater Pipe Installation 

The funding grant from the FAA is pending. KPR has been informed that the grant request 
has been filed and is to be funded in late April of this year. According to the preliminary 
review by the airport's board members and their engineer, there will be adequate funding in 
the grant to purchase the required pipe materials. As such, upon receipt oflhe FAA's 
funding notice, the airport will provide written authorization to participate in the stormwater 
pipe installation project. No other site activities have occurred. 

Should you have any questions concerning this report or the activities conducted, please do 
not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

^ r F J ^ ^ J ^ P ~ ^ ^ ^ ' ^ ' ' ^ i ^ > ^ ' ^ ^ 
Fred G. Krikau, P.E. 
Principal 
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April 2, 2001 

PROGRESS REPORT FOR MARCH, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - March 2001 
Progress Report No. 22 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, 
the following is the monthly progress report for the month ending March 2001. 
Krikau, Pyles, Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway 
Group's contractor, initiated preliminary site work in June of 1999 and mobilized for 
on-site work in July of 1999. This report is a eontinuafion ofthe chain of monthly 
progress reports since KPR started its project work in June of 1999. 

During the month of March 2001, KPR performed the following activifies: 

Airport's Stormwater Pipe Installation 

The funding grant from the FAA is pending. KPR has been informed that the grant 
request has been filed and is to be funded in late April of this year. During this 
month, KPR contacted the Airport's Engineer to check the status ofthe FAA grant. 
KPR was informed that FAA requisition is in Washington, D.C. for funding and that 
it should be funded within the next four to six weeks. KPR was informed that upon 
receipt ofthe FAA's funding notice, the airport will provide written authorization to 
participate in the stormwater pipe installation project. 

Site Inspection 

KPR conducted a site visit on March 2,2001 to inspect site conditions. The site was 
found to be secure with the fence and gate intact and locked. The caps appeared to 
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be intact, however, the tire mts resulting from the monitoring well construction last 
fall remain. KPR also noted the rear (west) exit gate roadway, outside ofthe gate 
(off-site) expressed evidence of erosion resulting from the spring run-off 
Attachment A provides photographs of these observations. 

Should you have any questions concerning this report or the activities conducted, 
please do not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 

Attachment 
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May 8, 2001 

PROGRESS REPORT FOR APRIL, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservafion Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - April 2001 
Progress Report No. 23 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, 
the following is the monthly progress report for the month ending April 2001. 
Krikau, Pyles, Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway 
Group's contractor, initiated preliminary site work in June of 1999 and mobilized for 
on-site work in July of 1999. This report is a confinuafion ofthe chain of monthly 
progress reports since KPR started its project work in June of 1999. 

During the month of April 2001, KPR performed the following acfivities: 

Airport's Stormwater Pipe Installation 

During this month, KPR contacted the Airport's Engineer to check the status ofthe 
FAA grant. The grant from the FAA remains pending. KPR has been informed that 
the grant request has been filed and is now expected to be funded in late May or June 
of this year. KPR was informed that FAA requisition is in Washington, D.C. for 
funding and that several clarifications were required before it could be fijnded. 
These clarifications pertained to information provided by the Chicago-Gary Airport 
and are due May 10, 2001. 

No other project activities occurred during this month. 
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Should you have any quesfions concerning this report or the activities conducted, 
please do not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

"^u^x{i^^9W^^ 
Fred G. Krikau, P.E. 
Principal 
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June 8, 2001 

PROGRESS REPORT FOR MAY, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediafion - Monthly Progress Report - May 2001 
Progress Report No. 24 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, 
the following is the monthly progress report for the month ending May 2001. 
Krikau, Pyles, Rysiewicz & Associates, Ine. (KPR), the 6500 Industrial Highway 
Group's contractor, initiated preliminary site work in June of 1999 and mobilized for 
on-site work in July of 1999. This report is a eontinuafion ofthe chain of monthly 
progress reports since KPR started its project work in June of 1999. 

During the month of May 2001, KPR performed the following acfivities: 

Airport's Stormwater Pipe Installation 

During this month, KPR contacted the Airport's Engineer to check the status ofthe 
FAA grant. The grant from the FAA remains pending. The grant has two (2) 
components, one of which is unrelated to the sewer project. The unrelated portion 
concerns itself with the railroad relocation. A meeting with the railroad is scheduled 
for June 14, 2001. KPR was also informed by the Airport's Engineer that updated 
bid requests will be solicited from three (3) piping material vendors in mid-June with 
responses required within three (3) weeks. Funding approval is not expected until 
late July, 2001 or early August, 2001. 

No other project activities occurred during this month. 
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Should you have any quesfions concerning this report or the activities conducted, 
please do not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 

K R I K A U P Y L E S R Y S I E W I C Z A N D A S S O C I A T E S , I N C . 
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July 5, 2001 

PROGRESS REPORT FOR JUNE, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - June 2001 
Progress Report No. 25 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending June 2001. Krikau, Pyles, 
Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway Group's contractor, 
initiated preliminary site work in June of 1999 and mobilized for on-site work in July of 
1999. This report is a continuation of the chain of monthly progress reports since KPR 
started its project work in June of 1999. 

During the month of June 2001, KPR performed the following activities: 

Airport's Stormwater Pipe Installation 

During this month, KPR contacted the Airport's Engineer to check the status ofthe FAA 
grant. The grant from the FAA remains pending. Funding approval is not expected until late 
July, 2001 or early August, 2001. 

No other project activities occurred during this month. 

Should you have any questions concerning this report or the activities conducted, please do 
not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

^ F ^ i ^ J j ' ^ ^ ^ ^ I ^ ^ J ^ ^ 
Fred G. Krikau, P.E. 
Principal 
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August 9, 2001 

PROGRESS REPORT FOR JULY, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company of Illinois (Site), Gary, Indiana 
Site Remediafion - Monthly Progress Report - July 2001 
Progress Report No. 26 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending July 2001. Krikau, Pyles, 
Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway Group's contractor, 
initiated preliminary site work in June of 1999 and mobilized for on-site work in July of 
1999. This report is a confinuation of the chain of monthly progress reports since KPR 
started its project work in June of 1999. 

During the month of July 2001, KPR perfomied the following activities: 

Airport's Stormwater Pipe Installation 

During this month, KPR contacted the Airport's Engineer to check the status of the FAA 
grant. According to Mr. Ken Ross, the grant from the FAA has been authorized and will be 
available September 1,2001. The aiiport can then initiate the procurement process to obtain 
the materials for the project. KPR is anticipating a project start in late September or early 
October depending on scheduling with our subcontractors and the arrival ofthe materials. 

No other project activities occurred during this month. 

Should you have any questions concerning this report or the activities conducted, please do 
not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Ine. 

Fred G. Krikau, P.E. 
Principal 
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September 14,2001 

PROGRESS REPORT FOR AUGUST, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - August 2001 
Progress Report No. 27 

Mr. Faryan: 

In accordance with the Administrafive Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending August 2001. Krikau, Pyles, 
Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway Group's contractor, 
inifiated preliminary site work in June of 1999 and mobilized for on-site work in July of 
1999. This report is a continuation ofthe chain of monthly progress reports since KPR 
started its project work in June of 1999. 

During the month of August 2001, KPR performed the following acfivifies: 

Airport's Stormwater Pipe Installation 

KPR contacted the Airport's Engineer to check the status ofthe FAA grant. According to 
Mr. Ken Ross, the grant from the FAA has been authorized and is available for the purchase 
ofthe necessary materials. Pending confirmation by the material suppliers and constmction 
subcontractors, KPR is anticipating a project start in late October or early November. 
However, KPR is awaiting approval by U.S. EPA ofthe certification language proposed by 
the Airport representative before proceeding with the actual field activities. 

No other project activities occurred during this month. 

Should you have any questions concerning this report or the activities conducted, please do 
not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

'^^lia^.^^^^^'do(uu|p^ 
Fred G. Krikau, P.E. 
Principal 
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October 4, 2001 

PROGRESS REPORT FOR SEPTEMBER, 2001 

o 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

o 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - September 2001 
Progress Report No. 28 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, 
the following is the monthly progress report for the month ending September 2001. 
Krikau, Pyles, Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway 
Group's contractor, inifiated preliminary site work in June of 1999 and mobilized for 
on-site work in July of 1999. This report is a eontinuafion ofthe chain of monthly 
progress reports since KPR started its project work in June of 1999. During the 
month of September 2001, KPR performed the following acfivities: 

Airport's Stormwater Pipe Installation 

KPR contacted the Airport's Engineer to check the status of the FAA grant. 
According to Mr. Ken Ross, the grant from the FAA has been authorized and the 
sewer constmction materials have been purchased. The fabrication ofthe materials 
will require two (2) weeks and delivery is expected by mid-October. KPR has 
initiated the required access security clearances and has setup a project kick off 
meeting for 1:00 p.m. on October 24, 2001 at the Airport's conference room. U.S. 
EPA's attendance is requested. The installafion ofthe sewer is tentatively scheduled 
for the week of November 5'^ However, may be postponed to November 12* since 
the availability ofthe constmefion crew cannot be confirmed at this fime. 

As of the issuance of this report, KPR is awaiting approval by U.S. EPA of the 
certification language proposed by the Airport representative before proceeding with 
the actual field activities. It is our understanding that the committee's lawyers have 
been working with the Agency's lawyers to finalize the amendment to the 
Administrative Order. No other project activities occurred during this month. 
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Should you have any questions concerning this report or the activifies conducted, 
please do not hesitate to review them at our next progress meeting. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 
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November 1,2001 

PROGRESS REPORT FOR OCTOBER, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservafion Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - October 2001 
Progress Report No. 29 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending October 2001. Krikau, 
Pyles, Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway Group's 
contractor, inifiated preliminary site work in June of 1999 and mobilized for on-site 
work in July of 1999. This report is a continuation ofthe chain of monthly progress 
reports since KPR started its project work in June of 1999. During the month of 
October 2001, KPR performed the following activities: 

Airport's Stormwater Pipe Installafion 

A project kickoff meefing was held at the Gary Airport on October 24, 2001. In 
attendance were representafives of KPR, U.S. EPA-Region V, Tetra Tech (U.S. EPA's 
environmental support firm) and Rieth-Riley (sewer contractor), as well as, the Gary 
Airport's engineer and head of security. In addition to the logisfical and security issues 
discussed, a project work schedule was developed. Field constmefion activifies will 
commence on Monday, November 12, 2001 and are expected to take 2-3 weeks to 
complete. 

Should you have any quesfions concerning this report or the activities conducted, 
please do not hesitate to contact us. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 
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Decembers, 2001 

PROGRESS REPORT FOR NOVEMBER, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservafion Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediafion - Monthly Progress Report - November 2001 
Progress Report No. 30 

Mr. Faryan: 

In accordance with the Administrafive Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending November 2001. 
Krikau, Pyles, Rysiewicz & Associates, Inc. (KPR), the 6500 Industrial Highway 
Group's contractor, initiated preliminary site work in June of 1999 and mobilized for 
on-site work in July of 1999. This report is a continuation ofthe chain of monthly 
progress reports since BCPR started its project work in June of 1999. During the month 
of November 2001, KPR performed the following acfivities: 

Airport's Stormwater Pipe Installation 

Rieth-Riley mobilized to the site on November 12, 2001. Installafion ofthe sewer in 
accordance with the design specifications previously submitted to US EPA was 
completed on November 29, 2001. This installation included the constmction of six 
(6) clay checks and six (6) test ports for monitoring purposes. Certification that the 
installafion was in compliance with all FAA requirements is in the process of being 
signed by the Gary Airport Engineer. A copy will be provided to you upon receipt of 
the certificafion by KPR. 

One remaining task ofthe project, the seeding ofthe area, will be performed during 
Spring 2002. 

During the performance of the excavation activities required to prepare the ditch for 
the new sewer installation, petroleum impacted soil was encountered in several areas. 
This impacted material, along with the contaminated cormgated drainage pipes located 
under the access road over the ditch, were staged on concrete in a designated area for 
US EPA's removal and disposal. 
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Final Report 

Preparation ofthe Final Report documendng the corrective action activities performed 
on the CCCI site is in progress. This report is required to be submitted for US EPA's 
review within 60 days of project completion and will be submitted by January 29, 
2002. 

Post Removal Site Control 

As required, monitoring ofthe site by KPR on a quarterly basis will being December 
I, 2001 and will conclude by November 30, 2002. 

Should you have any questions concerning this report or the activifies conducted, 
please do not hesitate to contact us. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 

K R I K A U P Y L E S R Y S I E W I C Z A N D A S S O C I A T E S , I N C . 
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January 2, 2002 

PROGRESS REPORT FOR DECEMBER, 2001 

Mr. Steve Faryan, On Scene Coordinator 
United States Environmental Protection Agency 
Region V 
77 West Jackson Blvd. 
Chicago, Illinois 60604 

VIA U.S. MAIL KPR Project No. 17094 

Re: Conservation Chemical Company oflllinois (Site), Gary, Indiana 
Site Remediation - Monthly Progress Report - December 2001 
Progress Report No. 31 

Mr. Faryan: 

In accordance with the Administrative Consent Order for the above referenced site, the 
following is the monthly progress report for the month ending December 2001. 
Krikau, Pyles, Rysiewicz & Associates, Ine. (KPR), the 6500 Industrial Highway 
Group's contractor, initiated preliminary site work in June of 1999 and mobilized for 
on-site work in July of 1999. This report is a continuation ofthe chain of monthly 
progress reports since KPR started its project work in June of 1999. During the month 
of December 2001, KPR performed the following activities: 

Airport's Stormwater Pipe Installation 

Seeding ofthe former ditch area, which was originally scheduled for Spring 2002, was 
actually completed on December 18, 2001. 

KPR is still awaiting the Gary Airport Engineer's certification that the project was 
completed in compliance with all FAA requirements. A copy will be provided to you 
upon receipt. 

Final Report 

Preparation ofthe Final Report documenting the corrective action activities performed 
on the CCCI site (including the Gary Airport work) is in progress. This report is 
required to be submitted for US EPA's review within 60 days of project completion 
and will be submitted by January 29, 2002. 
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Mr. Steve Faryan Januaiy 2. 2002 
Re: Conservaiion Chemical Company oflllinois Page 2 

Post Removal Site Control 

As required, monitoring ofthe site by KPR on a quarterly basis began on December 
1, 2001 and will conclude by November 30, 2002. 

Should you have any questions concerning this report or the activities conducted, 
please do not hesitate to contact us. 

Respectfully submitted, 

Krikau, Pyles, Rysiewicz and Associates, Inc. 

Fred G. Krikau, P.E. 
Principal 

K R I K A U P Y L E S R Y S I E W I C Z A N D A S S O C I A T E S , I N C . 




